Lo LIp

PAYMENT ESTIMATE - CONTRACT PERFORMANCE 1. INVOICE RECEIVED DATE 13 May 2008
. For use of this form, see ER 37 -2 -10 and ER 37 -345 -10 PAYMENT DUE DATE 27 May 2008 Sheet 1 of 8
2. CONTRACTOR AND ADDRESS Sevenson Environmental Services Inc. 3. CONTRACT NO. 4. DISTRICT ’
2749 Lockport Road Niagara Falls NY 14305 W912DQ-04-D-0023 0007 New York District
5. DESCRIPTION OF WORK 6. APPROPRIATION AND PROJECT 7. REQUIRED COMPLETION DATE
Cornell-Dubilier Electronics OU-2 Demo 68-20-X-8145-0000 31 Mar 2009
8. LOCATION 9. PERIOD COVERED BY THIS ESTIMATE 10. JOB ORDER NO. 11. ESTIMATE NO.
333 Hamilton Boulevard, SP, NJ 07080 FROM 10 Apr 2008 THRU 09 May 2008 _ia
CONTRACT TOTA
ITEM DESCRIPTION L TO DATE
NO. QUANTITY AND UNIT QUANTITY AND AMOUNT
a b UNIT PRICE AMOUNT UNIT g
c d e f
ITED : line items - see attached sheets) $19,228,396.46 75% $14,392,978.28
G+/F-0 A8000228786 0228787
RICTDOE S MODIELCATIDMNS i % EARNINGS TO DATE TOTAi EA S
THRU RO0005 75 % LESS STORED MATERIAL TOTAL CONTRACT ——ms $19,228,396.46 MMD 6 $14,392,978.28
REMARKS [ W D
CDE 0OU2 Demolltlon (Cluster 1-11) and capacitor disposal area (Cluster 13). crsz /\I
EPA Direct Fund A EFMS USED FOR TRACKING PU )I!PU! — L
| 0, ,89. 8 D, 21014 GHQS‘E' TTFIED BY
g ( > 4 5=/
DI 0G4 209% (51¢) ) bw@éﬁ 23] /9 6.
12. PRESENTED FOR PAYMENT & 14. A PREVIOUS RETAINED PER AR
PAYEE PER 7 - B. PREVIOUS OTHER DEDUCTIONS $0.00
g%‘ L %/&,V C. PREVIOUS LIQUIDATED DAMAGES $0.00
SEVENSON ENVIRONMENTAL SERV *° ' D. PREVIOUS PAYMENTS 10,728,248.23
DATE |2 MmAY 0D TILE P2ci) N2 E. PREVIOUS EARNINGS (A + B + C + D) $10,728,248.
13. APPROVED AMOUNT F. EARNINGS THIS PERIOD (TOTAL

EARNINGS TO DATE MINUS E)

| certify that | have checked the quantities covered by this bill or estimate; that
the work was actually performed; that the quantities are correct and consistent
with all previous computations as actually checked; that the quantities and
amounts are wholly consistent with the requirements of the contract or other TOTAL DEDUCTIONS THIS PERIOD (G + H)
instrument invoived. RETAINAGE REFUND

SlGNATUREﬂrffmﬂd’w% DATE K. OTHER REFUNDS

. LESS RETAINED PERCENTAGE
. LESS OTHER DEDUCTIONS

Lol e S )

patrick’Nejand / G 02 L. TOTAL REFUNDS THIS PERIOD (J + K)
Contracting Officer's Representative / M. LIQUIDATED DAMAGES THIS PERIOD ]
CONTRACTING OFFICER APPBQ%(Si re) TRTE = e AL VTS b
May O, ' QP
Neal F. Kolb A / . 't 4 ) >RETAINED PERCENTAGEA + G - J) $0.00 LIQ. DAMAGES (C+M) $0.00
Administrative Contracting Officer N /| OTHER DEDUCTIONS (B +H-K) $0.00 PADTODATE (D+N) $14,392,978.28
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PAYMENT ESTIMATE - CONTRACT PERFORMANCE (Continuation)

2. CONTRACT NO.

Sheet 2 of 8

. PAYMENT ESTIMATE CLIN DETAILS W912DQ-04-D-0023 0007

3. CONTRACTOR AND ADDRESS Sevenson Environmental Services Inc. 4. PERIOD COVERED BY THIS ESTIMATE ESTIMATE NO.
2749 Lockport Road Niagara Falls NY 14305 FROM 10 Apr 2008 THRU 09 May 2008 15

ITEM MOD. DESCRIPTION CONTRACT TOTAL TO DATE

NO. NO. CONTRACT LINE ITEMS QUA%RJIAND ggﬁk AMOUNT QUA%RJEAND AMOUNT

a b c d e f g h
Ex. 4 - CBI
00001A S-0001 Removal & Relocation or Disposal o $3,832.19
00001B R0O0001 S-001 Supplementary Sch Option 1 Removal $39,642.00
00001C R0O0002 Removal & Relocation or Disposal of Furni $40,836.12
00002A S$-002 Removal & Disposal of Underground S $0.00
00002B RO0001 Option 1 Removal & Disposal of Undergroun $0.00
00002C RO0002 Removal & Disposal of Underground Storage $0.00
00003A S-003 Removal & Disposal of Hazardous Woo $0.00
00003B R00001 Removal & Disposal of Hazardous Wood Floo $0.00
00003C R0O0C02 Removal & Disposal of Hazardous Wood Floo $0.00
00004A S-004 Demolition,Handling/Stockpiling, Sa $0.00
00004B R0O0001 Demolition, Handling/Stockpiling, Samplin $76,221.54
00004C RO0002 Demolition, Hand./Stock., Sampling & Disp $0.00
00005A S$-005 Demolition,Handling/Stockpiling, Sam $0.00
00005B RO0001 Demolition, Handling, Sampling & Off-Site $0.00
00005C R0O0002 Demolition, Hand./Stock.,Sampling & Dispo $0.00
00006A S-006 Excavation,Handling, Stockpiling, Sam $0.00
00006B R0O0001 Excavation, Handling, Sampling &0ff-Site $0.00
00006C R00002 Excavation, Hand./Stock.,Sampling & Off-S $0.00
00007A $-007 Excavation, Handling/Stockpiling, Sam $0.00
00007B R0O0CO1 Excavation, Handling, Sampling & Off-Site $0.00
00007C | R0O0O002 Excavation,Hand/Stock, Sampling and Off-si $0.00
00008A $-008 Excavation, Handling, Sampling&Off-Si $0.00
00008RB R0O0001 Excavation, Handling, Sampling & Off-Site $0.00
00008C R0O00O02 Excavation,Hand./Stock., Samp.&0. Disposal $0.00
00009A $-009 Excavtion,Handling, Sampling&Off-Sit $0.00
00009B R0O0001 Excavation, Handling, Sampling & Off-Site $0.00
00008C R00002 Excavation,Hand/Stock.,Sampl &0ff-siteDis $0.00
00010A S-010 General Utility Management $65,217.14
00010B RO0001 General Utility Management $70,244.83
00010C RO0002 General Utility Management $80,176.58
00011A S-011 Geophysical Survey Scan Around Buil $7.,273.00
00011B | RO0OOO1 Geophysical Survey Scan Around Buildings $0.00
00011C | R0O0002 Geophysical Survey Scan Around Buildings $0.00
00012A S-012 Asbestos Abatement $130,167.00
00012B R0O0001 Asbestos Abatement $862,178.00
oo0012C R0O0002 Asbestos Abatement $862,178.00
00013A Additional Asbestos Abatement $28,517.65
Ex. 4 - CBI
TOTALS THIS PAGE 2,266,484.05
.
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PAYMENT ESTIMATE - CONTRACT PERFORMANCE (Continuation)

2. CONTRACT NO.

Sheet 3 of 8

PAYMENT ESTIMATE CLIN DETAILS W912DQ~04-D-0023 0007
3.COthACTORANDADDRESS Sevenson Environmental Services Inc. 4, PERIOD COVERED BY THIS ESTIMATE ESTIMATE NO
2749 Lockport Road Niagara Falls NY 14305 FROM 10 Apr 2008 THRU 09 May 2008 15
ITEM MOD. DESCRIPTION CONTRACT TOTAL TO DATE
NO. NO. CONTRACT LINE ITEMS QUAﬁﬂﬁgAND ;%%E AMOUNT QUA§E§¥AND AMOUNT
a b c d e f g h
00013B R00001 Additional Asbestos Abatement Ex. 4 - CBI $28,815.95
00013C R00002 Additional Asbestos Abatement $54,601.17
00014A $-014 Dense Graded Aggregate $33,944 .69
00014B R0O0001 Dense Graded Aggregate $140,378.23
00014C RO0002 Dense Graded Aggregate $286,925.11
00015A S-015 Bituminous Surface $82,620.00
00015B RO0001 Bituminous Surface Coarse $170,321.13
00015C R0O0002 Bituminous Surface Coarse $226,860.75
00016A $-016 Temporary Facilities $125,970.88
00016R R0O0001 Temporary Facilities $220,449.04
00016C R00002 Temporary Facilities $125,970.88
00017A S-017 Air Monitoring $100,129.32
000178 RO0O001 Air Monitoring $175,226.31
00017C RO0002 Air Monitoring $100,129.32
010002 RO0002 General Conditions $203,539.05
010003 R0O0002 Above Grade Structure Demolition & Off-Si $260,703.00
010004 R00002 Below-Grade Structure Demolition & Off-si $0.00
010005 R00002 Removal&Disposal of PCBand/or Mercury Con $4,416.00
010006 RO0002 Demolition,Hand/Stock, Sampling & Off-site
RO0004 Demolition,Hand/Stock, Sampling & Off-site
Revised Amount CLIN 010006 $0.00
010007 R00002 Excavation, handl./Stock.,Sampling &O0ff-s $0.00
010008 R00002 Excavation,Handl./Stock., Sampling & On-si $0.00
010009 R0O0002 Excavation, Handl./Stock.,Sampling & Off- $0.00
010010 R00002 Controlled Low Strength Material $0.00
010011 RO0002 Geotextile $5,987.60
010012 RO0002 Water Handling, Temporary Storage, & Off- $5,119.00
0106 RO0004 Cl 1-06 Demolition, Handling/Stockpiling, $494,978.40
020002 ROQ002 General Conditions cluster 2 $195,564.60
020003 RO0002 Above Grade Structure Demolition & Off-Si $388,007.00
020004 RO0002 Below-Grade Structure Demolition & Off-Si $0.00
020005 RO0OCO2 Removal & Disposal of PCB and/or Mercury $4,352.00
020006 R00002 Demolition, Handl./Stock.,Sampling, & Off $357,741.00
020007 RO0002 Excavation, Handl./Stock.,Sampling & Off-S $0.00
020008 RO0002 Excavation, Handl./Stock.,Sampling & On-S $0.00
020009 R00002 Excavation,Handl/Stock.,Sampling & Off-Si $0.00
020010 R00002 Controlled Low Strenght Material $0.00
TOTALS THIS PAGE Ex. 4 - CBI 3,832,750.43
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PAYMENT ESTIMATE - CONTRACT PERFORMANCE (Continuation)

2. CONTRACT NO.

Sheet 4 of 8

PAYMENT ESTIMATE CLIN DETAILS W912DQ-04-D-0023 0007
3. CONTRACTOR AND ADDRESS Sevenson Environmental Services Inc. 4. PERIOD COVERED BY THIS ESTIMATE ESTIMATE NO.
2749 Lockport Road Niagara Falls NY 14305 FROM 10 Apr 2008 THRU 09 May 2008 15
ITEM MOD. DESCRIPTION CONTRACT TOTAL TO DATE
NO. NO. CONTRACT LINE ITEMS QUANTITY AND UNIT QUANTITY AND
UNIT PRICE AMOUNT UNIT AMOUNT
a b c d e f g h
020011 RO0002 Geotextile Ex. 4 - CBI $6,722.10
020012 RO0002 Water Handling, Temporary Storage, & Off- $5,099.00
030001 Work Plans (Cluster 3) $0.00
030002 ROOO0O0O1 Cluster 3 General Conditions $183,679.65
030003 R0O0001 aAbove Grade Structure Demolition & Off-si $113,441.00
030004 R0O0001 Below-Grade Structure Demolition & Off-si $0.00
030005 R0O0001 Removal & Disposal of PCB &/or Mercury Co $4,579.00
030006 R00001 Demolition, Handling/Stockpiling, Samplin $431,460.40
030007 RO0001 Excavation, Handling/Stockpiling, Samplin $0.00
030008 R0O0001 Excavation, Handling/Stockpiling, Samplin $0.00
030009 R00001 Excavation, Handling/Stockpiling, Samplin $0.00
030010 RO0001 Controlled Low Strenght Material CL 3 $0.00
030011 R0O0001 Geotextile CL 3 $5,120.00
030012 R0O0001 Water Handling, Temporary Storage, & Off- $5,099.00
0301 R0O0003 C13-001 Option 1 Work Plans Addendums Clu $0.00
0302 R0O0003 C13-002 Option 1 General Conditions Clust
RO0O0OS Lump Sum Unit Price Increase
Revised Amount CLIN 0302 $40,800.00
0303 RO0003 C13-003 Option 1 Pre-Excavation Sampling $16,880.49
0304 R00003 C13-004 Option 1 Excavation, Handling & O $546,412.80
0305 R0O0003 C13-005 Option 1 Excav., Handl., Sampl.&Of
R0O0005S C13-005 Option 1 Excav., Handl., Sampl.&Of
Revised Amount CLIN 0305 50.00
0306 RO0CO3 C13-006 Option 1 Excavation, Handl, Sampli
RO0O0O0S C13-006 Option 1 Excavation, Handl, Sampli
Revised Amount CLIN 0306 $0.00
0307 R0OC003 C13-007 Option 1 Excavation, Handling, &0Of
RO0005 C13-007 Option 1 Excavation, Handling, &0f
Revised Amount CLIN 0307 $0.00
0308 RO0003 C13-008 Option 1 Dense Graded Aggregate C $0.00
0309 RO0003 C13-009 Option 1 Bituminous Surface Cours $0.00
0310 R00003 C13-010 Option 1 Perimeter Air Monitoring $6,600.00
0311 RO0003 C13-011 Geotextile Option 1 Cluster 13 $0.00
0312 RO00O03 C13-012 Option 1 Backfill & Grading (Clus $0.00
0313 RO0003 €13-013 Option 1 Site Restoration (Cluste $0.00
0314 R0O0003 C13-014 Option 1 Fencing $0.00
TOTALS THIS PAGE Ex. 4 - CBI 1,365,893.44
FENR FORM a2 ot it i et i i i i m—y ——— e ot o m i e e e+ e e e e



PAYMENT ESTIMATE - CONTRACT PERFORMANCE (Continuation)

2. CONTRACT NO.

Sheet 5 of 8

PAYMENT ESTIMATE CLIN DETAILS W912DQ-04-D-0023 0007
3. CONTRACTOR AND ADDRESS Sevenson Environmental Services Inc. 4. PERIOD COVERED BY THIS ESTIMATE ESTIMATE NO
2749 Lockport Road Niagara Falls NY 14305 FROM 10 Apr 2008 THRU 09 May 2008 15
ITEM MOD. DESCRIPTION CONTRACT TOTAL TO DATE
a b c d e f g h
0315 RO0003 C13-015 Option 1 Water Handling, Temporar Ex. 4 - CBI $0.00
0316 RO0003 C13-016 Option 1 Water Usage $0.00
0317 ROQO003 C13-017 Option 1 Post Excavation Sampling $0.00
0318 R0O0003 C13-018 Option 1 Post Excavation Dioxin S $0.00
0319 RO0003 C13-019 Option 1 Exc., Handl., Stock., Samp $0.00
0320 RO0005S CL13-020 Option 1/On-site Treatment,Handl $41,256.75
040001 Work Plans Cluster 04 $0.00
040002 General Conditions Cluster 4 $111,397.77
040003 Above Grade Structure Demoltion & Off-sit $169,901.00
040004 Below-Grade Structure Demolition & Off-Si $0.00
040005 Removal & Disposal of PCB, Mercury Contam $4,102.00
040006 Demolition, Handling/Stockpiling, Samplin $53,878.50
040007 Excavation, Handling/Stockpiling, Samplin $0.00
040008 Excavation,Handling/Stockpiling, Sampling $0.00
040009 Excavation, Handling/Stockpiling, Samplin $0.00
040010 Controlled Low Strength Material $0.00
040011 Geotextile $1,634.50
040012 Water Handling, Temporary Storage, and Of $5,099.00
050002 R00002 General Conditions Cluster 5 $183,428.19
050003 R00002 Above Grade Structure Demolition and Off- $241,396.00
050004 R00002 Below-Grade Structure Demolition & Off-Si $0.00
050005 RO0OO0O02 Removal & Disposal of PCB &/or Mercury Co $4,490.00
050006 RO0002 Demolition, Hand./Stock.,Sampling & Off-s $318,373.20
050007 RO0002 Excavation, Handl./Stock., Sampling & Off $0.00
050008 RO0CO02 Excavation, Handling/Stockpiling Excavate $0.00
050009 R0O0002 Excavation, Hand./Stock.,Sampling& Off-Si i $0.00
050010 RGC0002 Controlled Low Strenght Material | $0.00
050011 R0O0002 Geotextile } $4,233.40
050012 R00002 Water Handling, Temporary Storage, & Off- | $5,099.00
060001 | RO0001 | Work Plans CL 06 ; $0.00
060002 RO0001 General Conditions Cl 06 $109,352.43
060003 RO0001 Above Grade Structure Demolition & Off-Si i $51,422.00
060004 RO0001 Below Grade Structure Demolition & Off-Si ! $0.00
060005 RO0O0OO1 Removal & Disposal of PCB and/or Mecury C ? $4,352.00
060006 RO0001 Demolition, Handling/Stockpiling, Samplin i $55,720.00
060007 RO0001 Excavation, Handling/Stockpiling, Samplin $0.00
060008 R0O0001 Excavation, Handling/Stockpiling, Samplin $0.00
Ex. 4 - CBI

TOTALS THIS PAGE 1,365,135.74
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PAYMENT ESTIMATE - CONTRACT PERFORMANCE (Continuation)

2. CONTRACT NO.

Sheet 6 of 8

: PAYMENT ESTIMATE CLIN DETAILS W912DQ-04-D-0023 0007
3. CONTRACTOR AND ADDRESS Sevenson Environmental Services Inc. 4, PERIOD COVERED BY THIS ESTIMATE ESTIMATE NO.
2749 Lockport Road Niagara Falls NY 14305 FROM 10 Apr 2008 THRU 09 May 2008 15
ITEM MOD. DESCRIPTION CONTRACT TOTAL TO DATE
NO. NO. CONTRACT LINE ITEMS QUA%R}FAND $%€E AMOUNT QUA%EJFAND AMOUNT
a b c d e f g h
060009 R0O0001 Excavation, Handling/Stockpiling, Samplin Ex. 4 - CBI $0.00
060010 RO0001 Controlled Low Strength Material $0.00
060011 R00001 Geotextile $1,062.30
060012 R00001 Water Handling, Temporary Storage, and Of $5,099.00
070001 Work Plans $0.00
070002 General Conditions Cluster 7 $114,722.19
070003 Above Grade Structure Demolition & Off-Si $61,5391.00
070004 Below Grade Structure Demolition & Dispos $0.00
070005 Removal & Disposal of PCB and/or Mercury $4,241.00
070006 Demolition, Handling/Stockpiling, Samplin $139,103.20
070007 Excavation, Handling/Stockpiling, Samplin $0.00
070008 Excavation, Handling/Stockpiling, Samplin $0.00
070009 Excavation, Handling/Stockpiling, Samplin $0.00
070010 Controlled Low Strength Material $0.00
070011 Geotextile $2,658.60
070012 Water Handling, Temporary Storage, and Of $5,099.00
080001 RO0001 Work Plans $0.00
080002 RO0001 General Conditions Cluster 8 (bldgs 13, 1 $237,263.45
080003 R0O0001 Above Grade Structure Demolition & Off-Si $349,393.00
080004 R0O0001 Below-Grade Structure Demolition & Off-Si $121,451.25
080005 R0O0001 Removal & Disposal of PCB &/or Mercury Co $4,780.00
080006 RO00O1 Demolition, Handling/Stockpiling, Samplin $180,801.30
080007 RO0001 Excavation, Handling/Stockpiling, Samplin $0.00
080008 R0O0001 Excavation, Handling/Stockpiling, Samplin $0.00
080009 R0O0001 Excavation, Handling/Stockpiling, Samplin $0.00
080010 R0O0001 Controlled Low Strenght Material $0.00
080011 R0O0001 Geotextile $2,180.00
080012 RO0001 Water Handling, Temporary Storage, & Off- $9,527.00
090001 ROOOCO1 Work Plans Cl 09 $0.00
090002 RO0001 General Conditions Cluster 09 $109,007.91
090003 RO0001 Above Grade Structure Demolition & Off-Si $30,328.00
090004 RO0001 Below-Grade Structure Demolition & Off-Si $0.00
090005 RO0001 Removal & Disposal of PCB &/or Mercury Co $4,241.00
090006 RO0001 Demolition, Handling/Stockpilin, Sampling $22,992.20
090007 R0O0001 Excavation, Handling/Stockpiling, Samplin $0.00
090008 RO0001 Excavtion, Handling/Stockpiling, Sampling $0.00
0900089 R00001 Excavation, Handling/Stockpiling, Samplin $0.00
|
Ex. 4 - CBI
TOTALS THIS PAGE 1,405,541.40
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PAYMENT ESTIMATE - CONTRACT PERFORMANCE (Continuation)

2. CONTRACT NO.

Sheet 7 of 8

PAYMENT ESTIMATE CLIN DETAILS W912DQ-04-D-0023 0007
3. CONTRACTOR AND ADDRESS Sevenson Environmental Services Inc. 4. PERIOD COVERED BY THIS ESTIMATE ESTIMATE NO.
2749 Lockport Road Niagara Falls NY 14305 FROM 10 Apr 2008 THRU 09 May 2008 15
ITEM MOD. DESCRIPTION CONTRACT TOTAL TO DATE
NO. NO. CONTRACT LINE ITEMS QUA%RJ¥AND é%g% AMOUNT QUAﬂm}rAND AMOUNT
a b c d e f g h
Ex. 4 - CBI
090010 R00001 Controlled Low Strenght Material $0.00
090011 R0O000O1 Geotextile $408.00
090012 RO0001 Water Handling, Temporary Storage, & Off- $5,099.00
100002 R00002 General Conditions Cluster 10 $0.00
100003 RO0002 Above Grade Sructure Demolition & Off-sit $0.00
100004 R00002 Below-Grade Structure Demolition & Off-Si $0.00
100005 R0O0002 Removal & Disposal of PCB & Mercury Conta $0.00
100006 RO0002 Demolition, Hand./Stock., Samplin & Off-s $0.00
100007 | R0O0002 Excavation, Hand./Stock., Sampling & Off- $0.00
100008 R0O0002 Excavation, Hand./Stock., Sampling & On-s $0.00
100009 RC0002 Excavation, Hand./Stock.,Sampling & Off-S $0.00
100010 R0OG002 Controlled Low Strenght Material (Cluster $0.00
100011 RO0002 Geotextile (Cluster 10) $0.00
100012 R0O0002 Water Handling, Tempoary Storage & Off-Si $0.00
110001 Work Plans $0.00
110002 General Conditions $135,573.57
110003 Above Grade Structure Demolition & Off-Si $106,232.00
110004 Below Grade Stucture Demolition & Qff-Sit $4,211.00
110005 Removal & Disposal of PCB and/or Mercury $4,241.00
110006 Demolition, Handling/Stockpiling, Samplin $0.00
110007 Excavation, Handling/Stockpiling, Samplin $0.00
110008 Excavation, Handling/Stockpiling, Samplin $0.00
110009 Excavation, Handling/Stockpiling, Samplin $0.00
110010 Controlled Low Strenght Material $0.00
110011 Geotextile $630.30
110012 Water Handling, Temporary Storage, & Off- $5,099.00
1301 R0O0003 Cluster 13 Base Work Plan Addendums $6,516.00
1302 R00003 General Conditions Base Work C13-002
R0O0005 Lump Sum Unit Price Increase

Revised Amount CLIN 1302 $213,979.85
1303 R0O0003 Pre-Excavation Sampling & Analysis C13-00 $136,577.43
1304 ROO003 C13-0004 Excavation, Handling & Off-Site $2,842,080.00
1305 RO0003 |C13-005 Excav., Handling, Sampling & Off-S

RO0005 C13-005 Excav., Handling, Sampling & Off-S
Revised Amount CLIN 1305 $0.00
TOTALS THIS PAGE Ex.4-CBI 3,460,707.15
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PAYMENT ESTIMATE - CONTRACT PERFORMANCE (Continuation)

2. CONTRACT NO.

Sheet 8 of 8

PAYMENT ESTIMATE CLIN DETAILS W912DQ-04-D-0023 0007
3. CONTRACTOR AND ADDRESS Sevenson Environmental Services Inc. 4, PERIOD COVERED BY THIS ESTIMATE ESTIMATE NO
2749 Lockport Road Niagara Falls NY 14305 FROM 10 Apr 2008 THRU 09 May 2008 15
ITEM MOD. DESCRIPTION CONTRACT TOTAL TO DATE
NO. NO. CONTRACT LINE ITEMS QUANTITY AND UNIT QUANTITY AND
UNIT PRICE AMOUNT UNIT AMOUNT
a b c d e f g h
1306 R0O0003 | C13-006 Excavation, Handling/Stockpiling, Ex. 4 - CBI
RO000S C13-006 Excavation, Handling/Stockpiling,
Revised Amount CLIN 1306 $0.00
1307 RO0003 C13-007 Excav, Handling&Off-Site Disposal
R00005 C13-007 Excav, Handling&Off-Site Disposal
Revised Amount CLIN 1307 $0.00
1308 RO0003 Dense Graded Aggregate $6,322.22
1309 ROOO0C3 Cl13-009 Bituminous Surface Course (Base) $0.00
1310 R0O0003 C13-010 Perimeter Air Monitoring (Base) $50,502.75
1311 RO0003 C13-011 Geotextile (Base) $2,600.00
1312 R0O0003 C13-012 Backfill and Grading (Base) $68,811.59
1313 RO0O0OO03 C13-013 Site Restoration (Base)} Cluster 1 $0.00
1314 RO0003 Cl13-014 Fencing $26,871.00
13158 RO0003 C13-105 Water Handling, Temporary Storage $14,397.44
1316 RO00O3 Cl3-016 Water Usage $3,836.07
1317 RO00O03 Cl13-017 Post Excavation Sampling (Base) C $98,051.92
1318 RO0003 C13-018 Post Excavation Dioxin Sampling ( $31,584.00
1319 RO0003 C13-019 Excavation, Handling, Stockpiling
RO000S5 C13-019 Excavation, Handling, Stockpiling
Revised Amount CLIN 1319 $0.00
1320 R0O000S CL 13-020 Base On-site treatement,Handlin $393,489.08
Ex. 4 - CBI
TOTALS THIS PAGE 696,466.07
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Prompt Payment Certification And Supporting Data
For Contractor Payment Invoice

Page 1 of 5 pages

(Excluding Deductions)

Payment Estimate
(Excluding Deductions}

(1) Contract No.: (2) Location and Description of Work: (3) Estimate No.: 15
W912DQ-04-D-0023 0007 333 Hamilton Boulevard, SP, NJ 07080
- it i X 4) Invoice Date:
Cornell-Dubilier Electronics OU-2 Demo @) 05/13/2008
(5) Contractor Official (name and address) to whom payment is (6) Discount Terms:
to be sent:
Sevenson Environmental Services inc. 0 Days
2749 Lockport Road 0 Percent
Niagara Falls NY 14305
(7) ¥ Notice of Assignment has been filed, enter name of (8) Name, Title, phone number, and mailing address of person to be notified in
Assignee to whom payment is to be sent: event of a defective invoice:
(9) (10) an (12) (13
Subcontractor Name Tota! Amount Previous Subcontractor Subcontractor Subcontractor Earnings
Subcontracted Payments Amount included in this Deducted by Contractor

(Total to Date)

ART - Assessment Resources & Technol

Carner Brothers

Clean Harbors Environmental Services, It

Consolidated Steel and Aluminum Fence

Ex. 4 - CBI

CTi Cutting Tech

CWM Chemical Services, LLP

EQ - Environmental Quality Company

Horwith Trucks, Inc.

Internal Inteligence

Kennon Surveyors

LVI Environmental

Office Team - Robert Half International

One Cali Electric Service, Inc.

Page ETC, inc.

Pave-Rite

I & I

** A written notice of any withhoiding shall be issued to a subcontractor (with a copy to the Contracting Officer} of any such notice issued by the Contractor,
specifying (1) the amount to be withheld, (2) the specific causes for the withholding under the terms of the subcontract, and (3) the remedial actions to be
taken by the subcontractor in order to receive payment of the amounts withheld. Attach copy of notification to pay estimate. Reference FAR 62.232-27(g).

M

| herby certify, to the best of my knowledge and belief, that:

The amounts requested are only for performance in accordance with the specifications, terms, and conditions of the contract;

{2} Payments to subcontractors and suppliers have been made from previcus payments received under the contract, and timely payments will be
made from the proceeds of the payments covered by this certification, in accordance with subcontract agreements and the requirements of
Chapter 39 of Title 31, United States, Code; and

(3)  This request for progress payments does not include any amounts which the prime contractor intends to withhold or retain from a subcontractor
or supplier in accordance with the terms and conditions of the subcontract.

{4} This certification is not to be congtrued as final acceptance of a subcontracior's performance.

' . 3 .
. (o, ( 1% AAY OE
Signatfire” yae Date

i jeas /o L CEFIELD,
Typed Name and Title

LD AL




Prompt Payment Certification And Supporting Data

For Contractor Payment Invoice

Page 2 of 5 pages

(1) Contract No.:
W912DQ-04-D-0023 0007

(2) Location and Description of Work:

333 Hamilton Boulevard, SP, NJ 07080
Corneli-Dubilier Efectronics OU-2 Demo

(3) Estimate No.:
15

(4) Invoice Date:
05/13/2008

©

Subcontractor Name

(10) (11)
Total Amount Previous Subcontractor
Subcontracted Payments

(Excluding Deductions}

Pioneer Crossing Landfill

Ex. 4 - CBI

SOR Testing Laboratories, Inc.

US Bulk

Woaste Steam Technology. Inc.

(12)

Subcontractor
Amount Included in this
Payment Estimate
(Excluding Deductions)

(1 3) *x
Subcontractor Earnings
Deducted by Contractor

(Total to Date)

TOTAL

Ex. 4 - CBI




Contractor Requested Earnings

Page 3 of 5 pagés

(1) Contract No.:

(2) Location and Description of Work:

(3) Estimate No.:

W912DQ-04-D-0023 0007 333 Hamilton Boulevard, SP, NJ 07080 : 15
Cornell-Dubilier Electronics OU-2 Demo {4} Invaice Date: 05/13/2008
Activity Activity Activity Total Previous | % Earning{ Total Earnings Earnings
No. Title Amount Earnings To Date To Date This Period

00001A $-0001 Removal & Relocation or Dispos: Ex. 4 -CBI $0.00
000018 S-001 Supplementary Sch Option 1 Rem $4,681.95
00001C Removal & Relocation or Disposal of Fun $3,378.98
00004B Demolition, Handling/Stockpiling, Samplit $16,842.76
00010A S-010 General Utility Management $0.00
000108 General Utility Management $0.00
00010C General Utility Management $28,206.48
00011A S-011 Geophysical Survey Scan Around $0.00
00012A S$-012 Asbestos Abatement $0.00
00012B Asbestos Abatement $0.00
00012C Asbestos Abatement $0.00
00013A Additional Asbestos Abatement $0.00
00013B Additional Asbestos Abatement $0.00
06013C Additional Asbestos Abatement $0.00
00014A S-014 Dense Graded Aggregate $0.00
00014B Dense Graded Aggregate $0.00
00014C Bense Graded Aggregate $60,740.48
00015A S-015 Bituminous Surface $0.00
00015B Bituminous Surface Coarse $10,203.57
00015C Bituminous Surface Coarse $20,971.71
00016A S-016 Temporary Facilities $0.00
000168 Temporary Facilities $0.00
00016C Temporary Facilities $31,492.72
00017A S-017 Air Monitoring $0.00
063178 Air Monitoring $0.00
00017C Air Monitoring $25,032.33
010002 General Conditions $0.00
010003 Above Grade Structure Demolition & Off- $0.00
010005 Removal&Disposal of PCBand/or Mercur $0.00
010011 Geotextile $0.00
010012 Woater Handling, Temporary Storage, & C $0.00
0106 C1-006 Demolition, Handling/Stockpiling, $0.00

20002 General Conditions cluster 2 $0.00
020003 Above Grade Structure Demolition & Off- $0.00
020005 Removal & Disposal of PCB and/or Merc: $0.00
020006 Demolition, Handi./Stock.,Sampling, & Ot $0.00
020011 Geotextile $0.00
020012 Water Handling, Temporary Storage, & C $0.00
030002 Cluster 3 General Conditions $0.00
030003 Above Grade Structure Demolition & Off- $0.00
$30005 Removal & Disposat of PCB &/or Mercun $G.00
030006 Demoiition, Handling/Stockpiling, Samplit $0.00
030011 Geotextile CL 3 $0.00




Contractor Requested Earnings

Page 4 of 5 pages

(1) Contract No.:

(2) Location and Description of Work:

(3) Estimate No.:

W912DQ-04-D-0023 0007 333 Hamilton Boulevard, SP, NJ 07080 : .15
Cormneli-Dubilier Electronics OU-2 Demo (4) Invoice Date: 05/13/2008
Activity Activity Activity ] Total Previous | % Earning} Total Earnings Earnings
No. Title Amount Earnings To Date To Date This Period
030012 Water Handling, Temporary Storage, & C Ex. 4 - CBI $0.00
0302 C13-002 Option 1 General Conditions Cit $14,400.00
0303 C13-003 Option 1 Pre-Excavation Sampli $682.04
0304 C13-004 Option 1 Excavation, Handling & $546,412.80
0310 C13-010 Option 1 Perimeter Air Monitorir $6,600.00
0320 CL13-020 Option 1/0On-site Treatment,Hs $41,256.75
040002 Genera! Conditions Cluster 4 $0.00
040003 Above Grade Structure Demoltion & Off-¢ $0.00
040005 Removal & Disposal of PCB, Mercury Co $0.00
040006 Demolition, Handling/Stockpiling, Sampli $0.00
040011 Geotextile $0.00
040012 Water Handling, Temporary Storage, and $06.60
050002 General Conditions Cluster 5 $0.00
050003 Above Grade Structure Demolition and O $0.00
050005 Removal & Disposal of PCB &/or Mercun $0.00
050006 Demolition, Hand./Stock.,Sampling & Off. $0.00
050011 Geotextile $0.00
050012 Water Handling, Temporary Storage, & C $0.00
060002 General Conditions Cl 06 $0.00
080003 Above Grade Structure Demolition & Off- $0.00
060005 Removal & Disposal of PCB and/or Mecu $0.00
060006 Demolition, Handling/Stockpiling, Samplit $0.00
060011 Geotextile $0.00
060012 Water Handling, Temporary Storage, and $0.00
070002 General Conditions Cluster 7 $0.00
070003 Above Grade Structure Demolition & Off- $0.00
070005 Removal & Disposal of PCB and/or Merc: $0.00
070006 Demolition, Handling/Stockpiiing, Sampti $0.00
070011 Geotextile 50.00|
070012 Water Handling, Temporary Storage, and $C.00
080002 General Conditions Cluster 8 (bldgs 13, 1 $112,387.95
080003 Above Grade Structure Demolition & Off- m
080004 Below-Grade Structure Demolition & Off-: $121,451.25
080005 Removal & Disposal of PCB &/or Mercun $0.00
080006 Demolition, Handling/Stockpiling, Sampli T $116.344.66]
080011 Geotextile $1,634.00
080012 Water Handling, Temporary Storage, & C $2,381.75
090002 General Conditions Ciuster 09 $0.00
090003 Above Grade Structure Demolition & Off- $0.00
090005 Removat & Disposal of PCB &/or Mercun $0.00
3506006 Demolition. Handling/Stockpilin, Sampling $0.00
090011 Geotextile $0.00
090012 Woater Handling, Temporary Storage, & C $0.00




Contractor Requested Earnings

Page 5 of 5 pagés

(1) Contract No.: (2) Location and Description of Work: (3) Estimate No.. . s
W912DQ-04-D-0023 0007 333 Hamilton Boulevard, SP, NJ 07080
Cornell-Dubilier Electronics OU-2 Demo (4) tnvoice Date: 05/13/2008
Activity Activity Activity Total Previous | % Earning| Total Earnings Earnings
No. Title Amount Earnings To Date To Date This Period
110002 General Conditions Ex. 4 - CBI $0.00
110003 Above Grade Structure Demolition & Off- $0.00
110004 Below Grade Stucture Demolition & Off-S $0.00
110005 Removal & Disposal of PCB and/or Merct $0.00
110011 Geotextile $0.00
110012 Water Handling, Temporary Storage, & C $0.00
1301 Cluster 13 Base Work Plan Addendums $0.00
1302 General Conditions Base Work C13-002 $50,348.20
1303 Pre-Excavation Sampling & Analysis C13 $5.518.28
1304 C13-0004 Excavation, Handling & Off-Sits $2,002,168.35
1308 Dense Graded Aggregate $3,619.73
1310 C13-010 Perimeter Air Monitering (Base) $35,649.00
1311 C13-011 Geotextile (Base) $2,600.00
1312 C13-012 Backfill and Grading (Base) $58,851.64
1314 C13-014 Fencing $26,871.00
1315 C13-105 Water Handling, Temporary Sto $14,397.44 ‘
1316 C13-016 Water Usaae $0.00
1317 C13-017 Post Excavation Sampling (Bas: $62,003.42
1318 C13-018 Post Excavation Dioxin Samplin $3,158.40
1320 CL 13-020 Base On-site treatement, Hanc —559_4557
Adjustment to Previous Activity Earnings
Total activity earnings Ex. 4 - CBI $14,392,978.28
Adjusted to previous earning to correct different between RMS and CEFMS $0.00
Total revised activity earnings $3,664,730.05
Total Previous | % Earning| Total Earnings Earnings
Earnings To Date To Date This Period
Total Requested Activity Earnings EX. 4 - CBI $3,664,730.05
Stored Material included in Activity Earnings $0.00
Additional Stored Material not included in Activity Earnings $0.00
Preparatory Work not included in Activity Earnings $0.00
Performance and Payment Bond not included in Activity Earnings $0.00
Less Subcontractor Deductions held by Prime -$2,847,875.00
Total Requested Amount $816,855.05




14 May 2008
LETTER OF TRANSMITTAL

IAG NUMBER: RA DW96-94209801-0 = $590,689.89
RA CDA DW96-942131-01-1 = $3,074,040.16
68-20X8145.0000

PAYMENT NUMBER FIFTEEN (15)
REFERENCE: Remedial Action at Cornell-Dubilier Electronics Superfund Site

Operable Unit Number 2 (Building Demolition)
South Plainfield, Middlesex County, New Jersey

CONTRACT: W912DQ-04-D-0023, Task Order No. 0007
Sevenson Environmental Services, Inc.

AMOUNT: $3,664,730.05

FROM: US Army Corps of Engineers

Environmental Residency
Attn: Patrick Nejand

214 State Hwy 18 North
East Brunswick, NJ 08816

TO: US Environmental Protection Agency
Cincinnati Financial Management Center
MS 002
26 W Martin Luther King Drive
Cincinnati, Ohio 45268-7002
Attn: Mr. Jeffrey J. Marsala (513) 487-2056
Fax No. (513) 487-2063

Signature: %@/ f/;»y./
atrick C. Nejand™ (Phone No. 732-846-5830)

Project Engineer
Contracting Officer Representative, USACE

Date: | 47 Z‘:/ 27
Prompt Payment Date: 27 May 2008
Please return a signed copy to the address above. Thank You.

Received by:

[l/) MAY 16 2008
Signature: Date:

Jefferey J. Maffsala, USEPA

-




Report Date: 09/12/2012 SCORPIOS Page 1 of 1
Intergovernmental Document On-line Tracking System (IDOTYS)

Project Officer Approval Information from IDOTS for:
Interagency Agreement (IAG) No. DW96942098

Invoice No. EST#15

Site/Project Site Name Amount
02GZRA02 CORNELL-DUBILIER ELECTRONICS, INC. $590,689.89
Project Officer Approval By: GOTTESMAN, JUSTIN

Total Invoice Amount: $590,689.89




Report Date: 09/12/2012

VENDOR CODE:
NAME:

SCORPIOS Proof of Payment

276110 TRANS CODE: PV

SEVENSON ENVIRONMNTL SVCS INC TRAVEL ADVANCE NUM:

ADDRESS: 2749 LOCKPORT RD

: NIAGARA FALLS , NY 14302

APPROVED BY: GOTTESMAN, JUSTIN

DESCRIPTION:
VOUCHER TYPE: M CHECK TYPE:
AGREEMENT #:
SCHD FISC YR: 2008 SCHD CAT: SCHD TYPE: M

VOUCHER DATE: 05/14/2008
SCHD DATE: 05/23/2008
CLOSED DATE: 05/23/2008
SUBMITTING SFO: 27
AGENCY HEAD APRVL: Y
COMMENTS TO PRINT: DW96942098 EST#15 W912DQ04D0023 0007
INTER AGCY SYMBOL:

NO CHECK DISB FLAG: N
PROMPT PAY TYPE: Y

OCR PRINT FLAG: N

Page 1 of 1

VOUCHER NO: EST#15

D. O.: KC00

DISB RUN NUMBER: 0

SCHD NO: ACHCO08142

VOUCHER AMT:
HOLDBACK AMT:
CLOSED AMT:
OUTSTANDING AMT:
IN TRANSIT AMT:

DIRECT DISB NUMBER:

590,689.89
0.00
590,689.89

0.00

FY: 2008 SCHEDULE CAT: SCHEDULE TYPE: M SCHEDULE NUMBER: ACHC08142
INDICATORS - TREAS ACT: C POST TREAS ACT: Y POST DETAILS: Y EXP: F BACKOUT: N
P
PAYMENT VOUCHER ©
SITE PAYMENT CHECK S
VENDOR CODE TC NUMBER ADV NUM LN ID AMOUNT NUMBER T
276110 PV A8000228786 002 02Gz 91,960.69 00000270 Y
001 02GZ 498,729.20 00000270 Y

‘XIO
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